
530 Fifth Avenue. New Vbrk. NY 10036-5166 (212) 840-3990

Fred C.Hart Associates,lnc.

HMRT February 13, 1987

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division
U.S.E.P.A.
26 Federal Plaza
New York, NY 10278

Attn: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress
Report for the period January 1, 1987 through January 31, 1987.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Frances 8. Barker
Project Manager

FBB:aa
Enclosure
cc: J. Moorman

W. Tucker
L. Worden
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

Jan. 1. 1987 - Jan 31, 1987

Work Efforts Completed to Date
In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of January 1987 on behalf of National
Gypsum by Fred C. Hart Associates. Inc. (HART).

Section I-C
On January 6, 1987, Francie Barker and Tom Morahan (HART) met with Ray
Basso and Nigel Robinson (EPA) and Ed Kaup (NJDEP) to discuss the Addendum
to the Site Operations Plan (the Addendum) submitted to EPA on December I
16, 1986. On January 7, HART submitted a revised addendum which r
incorporated EPA and NJDEP comments from the January 6 meeting. During I
the week of January 12, HART personnel performed a metal detection survey '
at the Great Swamp site as a preliminary task of the addendum. On January
27, Francie Barker and Steve Hambos (HART) met with Nigel Robinson (EPA),
Bill Colvin (EBASCO) and NJDEP representatives to discuss the January
7th revisions to the Addendum. Comments raised at this meeting were
incorporated into the Addendum submitted to EPA on January 29, 1987.

Additionally, on January 7, HART wrote a letter to EPA stating that the
surface water and groundwater program would be delayed until a QA/QC
review of the data was performed and the appropriate monitoring parameters
had been agreed upon. On January 13, Jim Moorman sent a leter to EPA
requesting an extension for the submittal of the Remedial Investigation
Report due to the need to peform further investigative work at the Great
Swamp Site.

Work anticipated to occur in February includes test pit operations at
the Great Swamp Site and continued report writing.
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